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Abstract – Problems for both delayed and accelerated activities in scheduling are common in most projects. This 
problem can implicate on the additional construction cost with different trends as a specific model. A model can 
provide valuable information to project acceleration judgement. This research aims to develop the TCTO sub-activity 
model of formwork, rebar work, and concrete work of the building structural beam on the projects in the North Aceh 
region. We have collected 33 data sourced from the project cost plan report and respondents judgment in the reviewed 
area. Descriptive statistics and the regression analysis are used to generate the TCTO model. The results show that the 
activity duration of the structural beam as broken down into sub-activities of formwork, rebar work and concrete work 
can be compressed until reaching 40%, 50%, and 40% of its normal duration, respectively. The additional cost of the 
compressed duration for each sub-activity shows the direct incremental cost per days of 3.67%, 3.63%, and 4.27% of 
its normal cost. Meanwhile, the possible crash cost of each the sub-activities are 122%, 118.15%, 125.61%, respectively. 
The models practically represent a linear model in the same daily pattern acceleration. 
 
Keywords:  Compressed Duration, Additional Cost, Linear TCTO Activity Model, Reinforced Concrete, Building 
Beam Structure. 
 
 
Introduction 
A construction project is a series of interrelated activities between one and another (Burgan et al., 2014). 
Each activity has different characteristics between one to another type, one to another project, and one to 
another region. This condition causes various variations on the time and cost of each project activity that it 
can have implications for the different trends as they can be shown in the time-cost trade-off model 
(TCTO). However, a correlation of the time and cost in project activities, as a time-cost trade-off, can be 
visualized as a pattern of time-cost relationship of each project sub-activity (Hazir et al., 2010). In the case 
of construction projects, problems with delays and accelerations of sub-activity often occur due to specific 
various factors, thus giving implications for the addition and reduction of specific construction costs. The 
project is an interrelated activity of several sub-activities so that delays and acceleration of the 
implementation of activities can be analyzed based on project activities and even further can be analyzed up 
to sub-activities. This study focused on structural beam activity in North Aceh area project. 
Based on this background, the study aims to develop the TCTO sub-activity model for formwork, rebar 
work, and concrete work of the building structural beam on the project in the North Aceh region. The 
Structural Beam activity is broken down into three sub-activities, namely sub-activity of formwork, sub-
activity of rebar, and sub-activity of Concrete work. It is done to improve the characteristics of the 
developed model. Several data related to the implementation of the Structural Beam Activity were collected 
from 33 respondents, both from secondary data and primary data through questionnaires distributed to 
several contractors domiciled in North Aceh Regency, namely Director, Project Manager, and Project 
Estimator. Descriptive method and statistical regression used to generate the TCTO model. Eliminate bias 
from cost data as secondary data and the response from several respondents; it is good that the cost data is 
sought to be obtained directly from the relevant respondents. The TCTO of activity model is a model that 
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can be used to analyze the acceleration of the duration of activities against the additional costs needed to 
implement the acceleration of these activities. The TCTO model of project activity was developed on several 
parameters, namely normal duration, crash duration, normal cost and crash cost. In order to produce the 
TCTO model of project activity that can be applied more generally to variations in the activity quantity, the 
normal duration affected by the quantity of work will be controlled by making normal duration as a standard 
unit.     
This research has produced a linear time-cost trade-off (TCTO) model on the structure beam activity, 
which is broken down into sub-activities of formwork as 𝐶𝑐# = −921,948(𝐷𝑐#) + 34,365,648; rebar 
work of 𝐶𝑐# = −1,555,253(𝐷𝑐#) + 58,391,806 ; concrete work of 𝐶𝑐# = −2,064,400(𝐷𝑐#) +	69,013,458, which is restricted from 𝐷5 to 𝐷6 . The results showed that the TCTO model of a building 
structural beam activity is a linear model with maximum duration after accelerated is 40%D9, 50%D9 , 40%𝐷5, while, the linear cost slope for reduced duration per day about 3.67%, 3.63%, and 4.27% of its 
normal cost, respectively. The findings of the TCTO model of each sub-activity are linearly indicated of 
constant increment of the additional cost. It is a logical and natural thing, where this model practically 
represents the same daily pattern acceleration, as in line with (Deckro and  Hebert, 1990; Zeinalzadeh, 2011; 
Fachrurrazi et al., 2018b). It is the inductive research conducted in North Aceh District as puzzled research 
for applied to a wider area such as Aceh. However, a smaller scope will be more accurate for implementing 
the model in the regional characteristics of the model. Hence, the objective of the present study was to to 
develop the TCTO sub-activity model of formwork, rebar work, and concrete work of the building structural beam 
on the projects in the North Aceh region 
 
Materials and Methods 
Time and site 
This study develops the TCTO model on the structural beam activity in the North Aceh area project. 
This research was carried out in North Aceh district, where datasets were collected using questionnaires 
distributed on building contractors with small and medium qualifications, in this case, the person for the 
positions of director, project manager, and project estimator that their characteristics are formal education, 
age, and working experience, respectively, as shown in Figure 1a, Figure 1b, and Figure 1c.  
Data collection 
TCTO model of activity is the relationship of two variables, namely the accelerated duration in per day 
as an independent variable and the additional cost in IDR per day as a dependent variable, where the 
parameter model of normal duration used is the standard unit duration of 10 days. This study uses secondary 
and primary data. Secondary data consist of the activity quantity (Q), and total cost (TC) of the Structural 
Beam sourced from the contractor budget plan document. The primary data consist of production rate per 
day (PRPD), Crash Duration by normal duration of 10 days, the percentage of cost increment due to 
duration compressed per day, which is obtained from the responded questionnaires.   
 
 
 
Figure 1. Characteristics of respondents 
 
Data analysis 
The steps of model development for TCTO of project activity respectively are normal duration (𝐷5), 
normal cost (𝐶5), crash duration (𝐷6), crash cost (𝐶6), and developing the TCTO model of activity, as an 
illustration in Figure 2. Estimating the normal duration (𝐷5) based on a paper (Fachrurrazi et al., 2018a) 
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which uses the quantity of activity and production rate per day (PRPD) as a basic estimate analyzed using 
Eq. (1). The normal cost (Cn) refers to the actual total cost each activity of the project carried out by the 
respondent. The normal cost standard is analyzed using Eq. (2) as in (Fachrurrazi et al., 2018b). Crash 
Duration (𝐷6) is the maximum of the possible compressed duration for each activity based on respondent 
judgment. The deviation of normal duration (𝐷5) and crash duration (𝐷6) is defined as the reduced duration 
of activity (∆𝐷), as calculated by Eq. (3) of (Fachrurrazi et al., 2018b).  
   𝐷5 = ;<=<> .......................................................................................................................................  (1) 
 𝑠𝑡𝑎𝑛𝑑𝑎𝑟𝑑	𝑜𝑓	𝐶5𝑓𝑜𝑟	10	𝑑𝑎𝑦𝑠 = HIJ>J 	𝑥	10	𝑑𝑎𝑦𝑠 ....................................................................  (2) 
   𝐷6 = (𝐷5 − ∆𝐷)  or  ∆𝐷 = (𝐷5 − 𝐷6) ....................................................................................  (3) 
   
Crash cost is a cost incurred when the crash duration is reached.  Estimating the crash cost (𝐶6) as Eq. 
(4) is calculated base on the accumulative of normal cost (𝐶5) and additional cost (𝛥𝐶). Additional cost (𝛥𝐶) 
as Eq. (5) is derived from additional cost percentage as Eq. (6) and its normal cost (𝐶5). Based on the based 
on a formula that has been derived, we analyze the crash cost (𝐶6) using Eq. (7) as in (Fachrurrazi et al., 
2018b): 
  𝐶6 = (𝐶5 + 𝛥𝐶)  ............................................................................................................................  (4) 
   Where,  𝛥𝐶 = %𝛥𝐶M>	𝑥	𝐶5   .......................................................................................................................  (5) 
 %𝛥𝐶M> = ∆𝐷	𝑥	𝐶N  .......................................................................................................................  (6) 
 𝐶6 = (1 +%𝛥𝐶M>)	𝑥	𝐶5  .............................................................................................................  (7) 
 
 Developing the TCTO model of activity, as an illustration in Figure 2, is obtained by the regression of 
time-cost data from the previous data analysis and cost slope analysis (𝐶𝑠). Cost slope (𝐶𝑠) is the incremental 
cost per day due to the compressed duration per day of each activity. Elbeltagi (2009) states that the 
compressed duration of the project can cause a slope change from the time-cost curve when conducting the 
acceleration of project activities, which is analyzed using eq.(8).   
 𝐶N = IOPIJ>JP	>O  .....................................................................................................................................  (8) 
 
 
 
 
Figure 2. Illustration model of Time-Cost Trade-off for activity (Fachrurrazi et al., 2018b) 
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Results 
Normal Duration of activity is the duration of the activity needed to complete the activity under normal 
conditions, with normal resources and without adding extra costs. A normal duration for each contractor 
could vary from one to another, depending on its PRPD (Fachrurrazi et al., 2018a). We use PRPD to analysis 
normal duration, as shown in Table 1, using eq.(1), which is further generalized to a normal duration 
standard of 10 days. The normal duration standard is equivalent with the quantity standard of each sub-
activity of Formwork for 83.6 m2, Rebar work for 3433.3 kg, and Concrete work for 62.4 m3. The normal 
duration of each sub-activity (formwork, rebar work, and concrete work) for each respondent is shown in 
Table 1. 
 
Table 1. Normal duration (𝐷5) for each sub activity 
Respondent 
Sub-activity Quantity (Q) Production Rate Per day (PRPD) Normal Duration base PRPD (𝐷5) 
Form 
work 
Rebar 
work 
Concrete 
work 
Form 
work 
Rebar 
work 
Concrete 
work 
Form 
work 
Rebar 
work 
Concrete 
work 
(m2) (kg) (m3) (m2) (kg) (m3) (days) (days) (days) 
R1      5.20       146.88     0.82    10.00   299.00    11.00     0.52     0.49     0.07  
R2    138.50     3,311.28    15.12     5.00   240.00     5.00    27.70    13.80     3.02  
R3     27.90     1,171.80     5.58     6.00   280.00     6.00     4.65     4.19     0.93  
R4    282.13    11,139.85     7.77    10.00   400.00     8.00    28.21    27.85     0.97  
R5      8.51       316.71     2.24     7.00   200.00     5.00     1.22     1.58     0.45  
R6     73.60     2,704.74    14.78     7.00   320.00     7.00    10.51     8.45     2.11  
R7     20.82       509.96     4.18     8.00   250.00     7.00     2.60     2.04     0.60  
R8     83.16     1,499.95     9.90    13.00   250.00     9.00     6.40     6.00     1.10  
R9     33.75     1,417.50     6.75    10.00   330.00     9.00     3.38     4.30     0.75  
R10    128.16     1,639.97    16.02    19.00   245.00    10.00     6.75     6.69     1.60  
R11     21.78     7,913.40    36.30     8.00   200.00     4.00     2.72    39.57     9.08  
R12 241.67 11,860.12 33.32 7.00 170.00 6.00 34.52 69.76 5.55 
R13    128.00     1,637.92    16.00     6.00   280.00     5.00    21.33     5.85     3.20  
R14     54.32       853.60     7.76     5.00   340.00     7.00    10.86     2.51     1.11  
R15    282.49    11,154.19     7.78     7.00   380.00     3.00    40.36    29.35     2.59  
R16      5.13       178.19     1.03     9.00   560.00     4.00     0.57     0.32     0.26  
R17      7.05     2,565.00    10.26     8.00   300.00     5.00     0.88     8.55     2.05  
R18     41.60       801.65     4.80     6.00   400.00     4.00     6.93     2.00     1.20  
R19     75.68     3,884.33    21.12     7.00   440.00     6.00    10.81     8.83     3.52  
R20      4.63       160.89     0.93     8.00   240.00     8.00     0.58     0.67     0.12  
R21     15.89       389.18     3.19     9.00   390.00     5.00     1.77     1.00     0.64  
R22      3.30     1,082.40     3.30     9.00   460.00     6.00     0.37     2.35     0.55  
R23     70.70     1,555.40     7.07    10.00   245.00     7.00     7.07     6.35     1.01  
R24      81.7     3,268.00    16.34    11.00   520.00     4.00     0.74     6.28     4.09  
R25     46.20       596.97     6.60    12.00   328.00     4.00     3.85     1.82     1.65  
R26     33.58       563.38     3.65    10.00   444.00     5.00     3.36     1.27     0.73  
R27     14.70       438.94     3.47     9.00   530.00     9.00     1.63     0.83     0.39  
R28     52.56     1,080.40     7.30     8.00   349.00     9.00     6.57     3.10     0.81  
R29     21.98       2,688.00     2.40     6.00   450.00     6.00     3.66     0.60     0.40  
R30      4.03        63.40     0.26     5.00   520.00     8.00     0.81     0.12     0.03  
R31     12.40       174.79     1.24     7.00   380.00     3.00     1.77     0.46     0.41  
R32     83.26     239.46    18.42     9.00   310.00     5.00     9.25     7.72     3.68  
R33     41.33     3,463.61    20.22     5.00   280.00     6.00     8.27    12.37     3.37  
Mean             8.36      343.33           6.24     
St.dev             2.79      104.16           2.06     
 
 
Normal cost (Cn), crash duration (Dc) and crash cost (Cc) 
The normal cost is the total cost of activities paired with normal duration in TCTO model. Meanwhile, 
the normal cost standard of activity is paired with normal duration standard. The normal cost standard is 
analysed using eq.(2). Normal cost standard can be lower/larger than the normal cost. It depends on normal 
duration versus normal duration standard. We use normal cost standard as a parameter of the TCTO model, 
as shown in Table 2. Crash Duration (Dc) of activity is the duration after a possible maximum compressed 
of normal duration standard. Where in this research case, normal duration standard is ten days, as shown in 
Aceh Int. J. Sci. Technol., 8(2): 86-94 
August, 2019 
DOI: 10.13170/aijst.8.2.13218 
 
 
 
90 
Table 3. It is to easy the respondents make a judgement for the possible crash duration from its normal 
duration. 
The result shows that the average crash duration of each activity based on 10 days normal duration is 
about 4 days (40%) for Formwork, 5 days (50%) for rebar work, and 4 days (40%) for concrete work, as 
shown in Table 3. Based on the results, we determine the maximum compressed duration (ΔD), they are  6 
days, 5 days, and 6 days, respectively. Based on the value of the maximum compressed duration (ΔD), the 
respondents judge the percentage of the additional cost (ΔCS) based on the reduced duration (ΔD), as shown 
in Table 3. Average of additional percentage cost is used to analyze the activity cost after day by day 
compression in the range of ΔD. 
 
Table 2. Normal cost standard for each sub-activity 
Respond
ent 
ND Based on PRPD (𝐷5) Total Cost of Activity (𝑇𝐶5) Normal Cost Standard Per 10 days 
Form 
work 
Rebar 
work 
Concrete 
work 
Form 
work 
Rebar 
work 
Concrete 
work 
Form 
work 
Rebar 
work 
Concrete 
work 
(days) (days) (days) (IDR) (IDR) (IDR) (IDR) (IDR) (IDR) 
R1 0.52 0.49 0.07 1,295,571 2,111,800 973,498 24,897,015 42,989,861 130,591,207 
R2 27.70 13.80 3.02 8,913,462 43,864,526 8,583,624 3,217,875 31,792,800 28,385,000 
R3 4.65 4.19 0.93 2,070,041 9,240,346 2,463,012 4,451,700 22,079,680 26,484,000 
R4 28.21 27.85 0.97 23,621,225 120,154,411 5,157,415 8,372,500 43,144,000 53,100,800 
R5 1.22 1.58 0.45 3,572,308 4,740,886 2,316,637 29,377,530 29,938,000 51,710,650 
R6 10.51 8.45 2.11 5,461,078 21,328,498 6,523,892 5,193,650 25,233,920 30,898,000 
R7 2.60 2.04 0.60 - - - - - - 
R8 6.40 6.00 1.10 53,783,895 16,679,883 8,777,590 84,077,757 27,800,750 79,796,276 
R9 3.38 4.30 0.75 2,703,375 15,336,996 3,444,930 8,010,000 35,705,175 45,932,400 
R10 6.75 6.69 1.60 39,734,983 29,293,098 20,415,888 58,907,980 43,761,900 127,440,000 
R11 2.72 39.57 9.08 - - - - - - 
R12 345.24 697.65 5.55 583,650,110 2,238,596,125 49,685,951 16,905,497 32,087,476 89,470,500 
R13 21.33 5.85 3.20 - - - - - - 
R14 10.86 2.51 1.11 10,193,691 7,807,026 5,352,150 9,383,000 31,096,400 48,279,700 
R15 40.36 29.35 2.59 49,583,548 191,144,489 10,880,806 12,286,546 65,118,966 41,956,834 
R16 0.57 0.32 0.26 429,459 1,921,957 683,673 7,535,250 60,401,600 26,550,400 
R17 0.88 8.55 2.05 532,206 33,978,555 6,076,152 6,040,400 39,741,000 29,610,876 
R18 6.93 2.00 1.20 4,301,613 10,617,828 3,814,968 6,204,225 52,980,000 31,791,400 
R19 10.81 8.83 3.52 37,193,120 68,586,141 23,112,040 34,401,990 77,691,328 65,659,205 
R20 0.58 0.67 0.12 387,764 1,735,360 617,297 6,698,000 25,886,400 53,100,800 
R21 1.77 1.00 0.64 1,209,933 3,443,044 1,648,911 6,854,625 34,502,988 25,845,000 
R22 0.37 2.35 0.55 2,592,975 10,009,494 1,351,433 70,717,500 42,538,500 24,571,500 
R23 7.07 6.35 1.01 6,182,715 18,397,271 3,592,974 8,745,000 28,978,600 35,574,000 
R24 0.74 6.28 4.09 10,367,730 22,876,000 12,351,406 139,590,000 36,400,000 30,236,000 
R25 3.85 1.82 1.65 3,432,198 8,399,368 4,268,682 8,914,800 46,149,600 25,870,800 
R26 3.36 1.27 0.73 15,043,034 9,389,813 3,201,919 44,797,600 74,001,480 43,861,900 
R27 1.63 0.83 0.39 7,595,594 5,245,722 2,780,112 46,503,900 63,340,300 72,210,690 
R28 6.57 3.10 0.81 3,904,682 15,201,228 4,721,421 5,943,200 49,104,300 58,209,300 
R29 3.66 0.60 0.40 10,616,864 32,828,864 1,131,907 28,976,157 54,714,775 28,297,680 
R30 0.81 0.12 0.03 390,446 1,053,140 173,994 4,849,500 86,372,000 53,128,000 
R31 1.77 0.46 0.41 821,044 1,820,159 555,979 4,634,924 39,570,844 13,451,100 
R32 9.25 7.72 3.68 52,287,384 2,539,382 15,070,784 56,521,199 3,289,354 40,908,750 
R33 8.27 12.37 3.37 1,239,890 47,347,482 10,985,526 1,500,000 38,276,000 32,598,000 
Average 17.62 27.73 1.76 31,437,065 99,856,296 7,357,152 25,150,310 42,822,933 48,184,025 
Stdev 59.54 120.60 1.90  105,608,660   405,894,962  9,856,327  31,127,013   17,962,396   28,213,468  
 
 
TCTO model of structural beam activity 
The TCTO is a model visualizing the additional costs and its compressed duration day per day of normal 
duration until it reaches the crash duration. TCTO model for the activities of formwork, rebar work, 
concrete work, is shown in Figure 3, Figure 4, Figure 5, respectively. The change in the compressed duration 
and its cost is explained as the cost slope of TCTO. The cost slope of TCTO of each activity is analyzed 
using Eq. (8). Cost slope for each activity of Formwork, Rebar work, Concrete work is IDR 921,948; IDR 
1,555,253; and IDR 2,064,400, respectively, as shown in Table 4. The cost slope is an incremental cost 
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required for compressing duration per day of the activity, which in percentage terms are 3.67%, 3.63%, 
4.27%, respectively, as shown in Table 4. The result of the crash cost percentage (𝐶6 ) based on the 
compressed duration of the sub-activities are 20.1% for formwork, 17.8% for rebar work, and 24.6% for 
concrete work, as shown in Table 3. Percentage of crash cost is used to calculate the crash cost based on 
the compressed duration per day, as shown in Table 4.  
 
Table 3. Crash duration and normal cost for sub-activity of formwork 
Re
sp
on
de
n
t 
Dn 
Percentage of additional cost based on the reduced duration 
Formwork Rebar work Concrete work 
Dc 𝛥𝑑U 𝛥𝑑V  𝛥𝑑W 𝛥𝑑X 𝛥𝑑Y 𝛥𝑑Z 𝛥𝑑[ Dc 𝛥𝑑U 𝛥𝑑V  𝛥𝑑W 𝛥𝑑X 𝛥𝑑Y 𝛥𝑑Z Dc 𝛥𝑑U 𝛥𝑑V  𝛥𝑑W 𝛥𝑑X 𝛥𝑑Y 𝛥𝑑Z 𝛥𝑑[ 𝛥𝐶U 𝛥𝐶V 𝛥𝐶W 𝛥𝐶X 𝛥𝐶Y 𝛥𝐶Z 𝛥𝐶[ 𝛥𝐶U 𝛥𝐶V 𝛥𝐶W 𝛥𝐶X 𝛥𝐶Y 𝛥𝐶Z 𝛥𝐶U 𝛥𝐶V 𝛥𝐶W 𝛥𝐶X 𝛥𝐶Y 𝛥𝐶Z 𝛥𝐶[ 
(days) (days) (%) (%) (%) (%) (%) (%) (%) (days) (%) (%) (%) (%) (%) (%) (days) (%) (%) (%) (%) (%) (%) (%) 
R1 10 7 0 4 5 6 8 10 13 7 0 3 6 9 11 14 7 0 3 4 6 7 10 14 
R2 10 5 0 1 2 3 4 5 6 3 0 1 2 3 4 5 3 0 1 2 3 4 5 6 
R3 10 8 0 4 5 7 9 12 15 9 0 6 8 12 15 21 8 0 6 7 11 16 25 28 
R4 10 2 0 3 5 9 11 13 16 6 0 5 9 13 17 20 4 0 6 12 18 24 30 35 
R5 10 1 0 2 6 12 16 20 24 3 0 6 14 17 19 20 2 0 3 9 12 17 19 23 
R6 10 5 0 2 4 5 6 9 11 4 0 2 5 7 8 9 1 0 1 2 3 4 5 6 
R7 10 4 0 5 8 11 13 16 17 2 0 7 10 17 20 27 5 0 4 5 13 22 32 36 
R8 10 3 0 6 7 16 17 24 26 3 0 10 12 17 19 20 4 0 11 15 20 25 30 34 
R9 10 2 0 7 8 10 13 16 22 3 0 6 8 9 10 20 3 0 6 7 9 11 13 15 
R10 10 8 0 8 16 22 28 35 41 9 0 9 18 25 33 40 7 0 7 14 19 26 32 37 
R11 10 2 0 3 6 9 12 15 16 4 0 4 5 6 7 8 3 0 3 8 11 16 22 25 
R12 10 3 0 4 8 10 14 17 20 5 0 3 5 7 9 12 4 0 5 8 10 13 16 19 
R13 10 4 0 5 15 17 20 25 28 4 0 5 10 14 18 20 5 0 5 9 13 15 17 19 
R14 10 5 0 2 4 6 13 16 20 5 0 6 12 18 21 25 6 0 4 2 12 16 18 24 
R15 10 6 0 3 5 12 15 20 21 3 0 5 7 9 16 22 1 0 3 15 19 28 32 37 
R16 10 5 0 2 3 5 6 10 16 2 0 2 4 16 32 34 2 0 3 8 15 16 20 24 
R17 10 4 0 1 3 6 8 13 17 6 0 4 5 7 10 13 3 0 2 6 11 14 19 23 
R18 10 4 0 2 5 12 13 14 15 3 0 3 6 9 15 19 4 0 7 14 21 26 29 30 
R19 10 3 0 3 4 8 9 12 16 2 0 5 7 9 10 12 2 0 8 11 14 17 19 20 
R20 10 7 0 5 7 10 12 15 17 7 0 5 8 10 13 17 7 0 3 6 9 11 13 16 
R21 10 5 0 5 10 15 26 29 32 4 0 1 4 8 12 16 2 0 3 5 7 9 11 13 
R22 10 2 0 6 12 18 20 23 25 5 0 2 5 8 23 25 2 0 1 5 9 12 15 18 
R23 10 3 0 5 9 16 23 27 28 3 0 5 8 13 14 16 3 0 3 12 21 27 30 34 
R24 10 1 0 2 5 7 9 10 11 2 0 3 6 9 12 15 2 0 6 7 11 16 17 20 
R25 10 4 0 4 7 9 12 15 17 2 0 3 7 10 13 16 3 0 2 6 12 18 20 21 
R26 10 2 0 3 6 13 16 19 24 3 0 5 10 15 20 25 4 0 3 8 17 26 33 38 
R27 10 2 0 1 2 8 19 23 26 5 0 4 8 9 15 17 1 0 10 11 21 31 41 51 
R28 10 5 0 2 5 9 15 17 20 6 0 2 7 8 11 13 5 0 9 18 27 32 41 50 
R29 10 3 0 1 4 8 13 16 18 3 0 2 5 10 13 15 2 0 1 3 5 8 10 13 
R30 10 1 0 5 7 8 10 14 19 2 0 4 6 8 10 12 1 0 2 7 11 13 16 19 
R31 10 4 0 8 16 23 25 27 28 4 0 2 5 6 12 16 2 0 5 9 17 20 27 35 
R32 10 2 0 2 5 7 13 16 25 5 0 4 6 8 10 12 5 0 4 8 9 12 16 18 
R33 10 8 0 2 4 6 8 10 12 9 0 2 4 6 8 10 8 0 2 4 6 8 10 12 
  3.9 - 3.5 6.6 10.4 13.8 17.1 20.1 5.0 - 4.1 7.3 10.7 14.6 17.8 3.7 - 4.3 8.1 12.8 16.9 21 24.6 
  4.0        5.0       4.0        
 
Table 4. Parameter of sub-activities TCTO model of compressed duration 
Description Sub-Activities Formwork Rebar work Concrete work 𝐷5 Normal Duration Standard (in days) 10 10 10 𝐷6 Crash Duration (in days) 4 5 4 ∆𝐷 Max. Compressed Duration (in days) 6 5 6 𝐶5 Normal Cost of 10 days (𝛥𝑑U) (in IDR)  25,150,310.67   42,822,933.23   48,184,025.60  𝐶\ Cost after one day compressed (𝛥𝑑V) (in IDR)  26,069,112.93   44,505,483.60   50,581,246.93  𝐶] Cost after two days compressed (𝛥𝑑W) (in IDR)  26,862,985.49   45,894,340.31   52,458,550.16  𝐶^ Cost after three days compressed (𝛥𝑑X) (in IDR)  28,014,140.16   47,329,010.23   54,672,002.18  𝐶[ Cost after four days compressed (𝛥𝑑Y) (in IDR)  28,906,889.36   49,216,609.72   56,729,211.48  𝐶Z Cost after five days compressed (𝛥𝑑Z) (in IDR)  29,782,144.07   50,596,091.60   58,693,534.61  𝐶Y Cost after six days compressed (𝛥𝑑[) (in IDR)  30,598,503.06    60,620,016.96  𝐶6 Crash Cost on the Crash Duration (in IDR) 30,598,503.06 50,596,091.60 60,620,016.96 𝐶5  Normal Cost at 10 days (ΔdU) (in IDR) 25,146,168 42,839,276 48,369,458 𝐶6  Crash Cost on the Crash Duration (in IDR) 30,677,856 50,615,541 60,755,858 %𝐶6  Crash Cost Percentage of its Normal Cost (in %) 122 118.15 125.61 
Aceh Int. J. Sci. Technol., 8(2): 86-94 
August, 2019 
DOI: 10.13170/aijst.8.2.13218 
 
 
 
92 
%𝐶N  Percentage of incerement cost (in %)  3.67 3.63 4.27 𝐶N  Cost Slope of the developed model (in IDR) 921,948 1,555,253 2,064,400 
 
 
 
 
Figure 3. TCTO Model for Formwork of the Building Structural Beam 
 
 
 
 
Figure 4. TCTO Model for Rebar work of the Building Structural Beam 
 
 
 
 
Figure 5. TCTO Model for Concrete work of the Building Structural Beam 
 
 
Discussions  
Model TCTO of structural beam activity, as broken into sub-activities of formwork as CcS =−921,948(DcS) + 34,365,648, rebar work of 𝐶𝑐# = −1,555,253(𝐷𝑐#) + 58,391,806, concrete work 
of 𝐶𝑐# = −2,064,400(𝐷𝑐#) + 	69,013,458, which is restricted from 𝐷5  to 𝐷6 . Where 𝐷𝑐# is the activity 
duration after being accelerated (in 𝑖 days), meanwhile, 𝐶𝑐# value is the total cost after the activity duration 
accelerated (in 𝑖 days). This research has developed a TCTO model of activity that can be used to develop 
and optimise TCTO for projects (Fachrurrazi et al., 2018c), although for this purpose, it requires the 
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involvement of the TCTO of several other activities. Therefore further research is still needed for several 
other activity models. 
The findings of TCTO model for each activity are linearly indicated of constant increment of the 
additional cost. It is a logical and natural thing, where this model gives a difference with a nonlinear model 
that is not practical to be applied in the practice of daily acceleration. This due to the increasing cost slope 
is inconstant. Most studies show that the activity model can vary: discrete, linear and non-linear, as linear as 
in the study (Deckro and Hebert, 1990; Zeinalzadeh, 2011; Fachrurrazi et al., 2018b); the nonlinear is in 
(Deckro et al., 1995), (Siemens and Gooding, 1995); protect the discrete are in Kang et al. (2015), and Son et 
al. (2013). These models generated from several project data and respondents judgments can be applied as 
a standard model to similar activities of the different projects. This analysis is the difference between other 
studies that only modelled base on a specific project. Several other studies also provided TCTO model 
activities, but unfortunately, they did not show how the activity model was obtained, such as (Su et al., 2015; 
Son et al., 2013). 
Crash duration data shows that there is a variation between one and other activities. This is possible due 
to the characteristics of the sub-activities and factors that influence the work carried out by the contractor. 
This is in line with the opinion of AbouRizk and Sawhney (1993) which states that the scheduling of 
construction projects has uncertain content studies, which requires subjective knowledge about various 
factors that might influence the duration of project activities. Crash duration obtained in this study is also 
in line with research by Icmeli and Erenguc (1996), who found that the minimum acceleration to maximum 
activity is 40% to 60%. 
 
Conclusions  
This research has produced the linear time-cost trade-off (TCTO) model for the Structural Beam activity, 
which is broken down into the formwork, the rebar work, and the Concrete work, respectively 
  
• 𝐶𝑐# = −921,948(𝐷𝑐#) + 34,365,648, 𝐷𝑐# ∈ {10, 9, … , 4}   
 
• 𝐶𝑐# = −1,555,253(𝐷𝑐#) + 58,391,806, 𝐷𝑐# ∈ {10, 9, … , 5} 
 
• 𝐶𝑐# = −2,064,400(𝐷𝑐#) + 	69,013,458, 𝐷𝑐# ∈ {10, 9, … , 4} 
 
Where DcS  is the duration crashing applied toward 𝑖 value, meanwhile i is the 0 to 	∆D (the maximum compressed duration). Based on the results and the discussion, we state that the linear 
model is the simplest and patterned model, compared to the nonlinear model as a complex and the discrete 
model as a less patterned. The crash duration of formwork, the rebar work, and the concrete work can be 
achieved by 40%D9 , 50%D9 , and 40%D9 , respectively. Linear TCTO of the building structural beam 
provides an increment cost of 3.67%, 3.63%, 4.27% of its normal cost. This condition indicates that the 
sub-activity of concrete work provide the highest cost slope than two others, although the total costs after 
the compressed duration are affected by the normal cost also, as a multiplier in the total additional costs, as 
for IDR 27,451,000; IDR 353,340,000; IDR 54,596,000. 
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